CSX

TRANSPORTATION

llinois Commerce Commission-Railroad Section April 20, 2007
Director of Processing and Information

of the Commission’s Transportation Bureau
527 East Capitol Ave. le@ﬂHV@
Springfield, IL., 62701 3

APR 2 3 2007

{.n0is Commarce GOMIMIssior:
EANL CAFETY SECTION
On behalf of CSX Transportation, Inc | would like to submit a progress report in

accordance with order T06-0088 dated Oct. 25, 2006 concerning the replacement of
signage at pre-determined public railroad crossings within the State of lllinois as that
agreement stipulates.

Each installation made, includes a Progress Status Report with all the necessary
requirements as agreed upon.

Below you will find an overall status of the continuation of the project.

To Whom It May Concern:

TOTAL CROSSINGS %
DIVISION SUBDIVISION CROSSINGS COMPLETED REMAINING COMPLETED
Midwest lllinois 39 29 7 74%
Midwest Woodland 13 13 0 100%
Midwest Danville 30 0 30 0%
Midwest Decatur 61 0 61 0%
Midwest Olin 1 0 1 0%
Midwest  Altenheim 6 0 6 0%
Midwest Barr 2 ¢ 2 0%
Chicago
Midwest Heights 2 0 2 0%
Midwest New Rock 11 0 1 0%
Midwest St Louis Line 27 0 27 0%
TOTALS 192 42 147 23%

If you should have any questions, please contact me at your convenience.

LMML U SlwHe

Larry W. Smith

Capacity/Capital Project Administrator
CSX Transportation, Inc.

500 Water Street, 120 Fir., J350
Jacksonville, Florida, 32202
904.359.3174 (0)

904.359.2315 (F)

904.806.7154 (C)

s Sbenon DOCKETED


mailto:Smith@csx.com

ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)
PROGRESS X
COMPLETION {DATE: 4-5-07

PROJECT INFORMATION

Reporting Party: CSXT

Docket/Order #; Date: T06-0088; Oct. 25, 2006

Status Reports Due:

Ordered Completion Date: April 30, 2008

*Completion Report Due:

AAR/MDOT#, Milepost: 353632H, OZA 82.7

Street, (in/near) City, County: 1300N, Iroqois Co.

Railroad Company: CSXT

GPS Reading (Degrees) N 40-42-00 W 87-43-49 EL.
GPS Reading (Decimal Deg.) N 40.70004 W 87.73028 EL.

*Completion reporis involving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION**:

Name: Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl. 32202

QOffice Phone: (904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address. Larry_Smith@csx.com

**Project Manager information to be submitted by Roadway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Include TEMPORARY STOP SIGNS, if required.
Crossbuck Replacement

STATUS OF WORK:
Complete



ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL. SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)

PROGRESS X

COMPLETION {DATE: 4-5-07

PROJECT INFORMATION

Reporting Party: CS8XT

Docket/Order #; Date: T06-0088; Oct. 25, 2006

Status Reports Due:

Ordered Completion Date: April 30, 2008

*Completion Report Due:

AAR/DOT#, Milepost: 353634W, OZA 84.85

Street, (in/near) City, County: 1170N, Iroguois Co.

Raitroad Company. CSXT

GPS Reading (Degrees) N 40-40-18 W 87-42-51 EL.
GPS Reading (Decimal Deg.) N 40.67184 W 87.71411 EL.

*Completion reports invoiving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION**:

Name; Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fi. 32202

Office Phone: {904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address:

Larry _Smith@cgx.com

**Project Manager information to be submitted by Roadway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.

Crossbuck Replacement

STATUS OF WORK:
Complete



mailto:Smith@csx.com

ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)
PROGRESS X
COMPLETION [DATE: 4-5-07

PROJECT INFORMATION

Reporting Party: CSXT

Docket/Order #; Date: T06-0088; Oct. 25, 2006

Status Reports Due:

Ordered Completion Date: April 30, 2008

*Completion Report Due:

AAR/DOT#, Milepost: 353636K, OZA 86.18

Street, (in/near) City, County: Bismark, 1120N, Iroguois Co.

Railroad Company: CSXT

GPS Reading (Degrees) N 40-39-14 W 87-42-17 EL.
GPS Reading (Decimal Deg.) N 40.65391 W 87.70487 EL.

*Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION"*:

Name: Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl. 32202

Office Phone; {904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address: Larry_Smith@csx.com

**Project Manager information to be submitted by Roadway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.
Crossbuck Replacement

STATUS OF WORK:
Complete


mailto:Smith@csx.com

ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)

PROGRESS X

COMPLETION [DATE: 4-5-07

PROJECT INFORMATION

Reporting Party: CSXT

Docket/Order #; Date: T06-0088; Oct. 25, 2006

Status Reports Due:

Ordered Completion Date: April 30, 2008

*Completion Report Due:

AAR/DOT#, Milepost: 3536375, OZA 86.79

Street, (in/near) City, County: 1100N, Milford, Iroquois Co.

Railroad Company: CSXT

GPS Reading (Degrees) N 40-38-44 W 87-42-02 EL.
GPS Reading (Decimal Deg.) N 40.64561 W 87.70067 EL.

*Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form
PROJECT MANAGER INFORMATION**:

Name: Larry Smith

Title; Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl. 32202

Office Phone; {904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address: Larry Smith@csx.com

“*Project Manager information to be submitted by Roadway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.
Crossbuck Replacement

STATUS OF WORK:
Complete


mailto:Smith@csx.com

ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT
TYPE: (CHECK ONE)
PROGRESS X
COMPLETION [DATE: 4-5-07
PROJECT INFORMATION
Reporting Party: CSXT
Docket/Order #; Date: T06-0088; Oct. 25, 2006
Status Reports Due:
Ordered Completion Date: April 30, 2008
*Completion Report Due:
AAR/DOT#, Milepost: 353642N, OZA 88.03
Street, (in/near) City, County: E. Jones St., Milford, Iroquois Co.
Railroad Company: CSXT
GPS Reading (Degrees) EL.
GPS Reading (Decimal Deg.) EL.

*Compiletion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION**:

Name: Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl. 32202

QOffice Phone: (904) 359-3174

QOffice Fax:

Celluiar Phone:

E-Mail Address: Larry Smith@csx.com

**Project Manager information to be submitted by Roadway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.
***Flashing signals have beed installed at this crossing.

STATUS OF WORK:



ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: {(CHECK ONE)

PROGRESS X

COMPLETION {DATE: 4-5-07

PROJECT INFORMATION

Reporting Party: CSXT

Docket/Order #; Date: T06-0088; Oct. 25, 2006

Status Reports Due:

Ordered Completion Date: April 30, 2008

*Completion Repott Due:

AAR/DOT#, Milepost: 353649L, OZA 91.74

Street, (in/near) City, County: 600N, Iroguois Co.

Railroad Company: CSXT

(GPS Reading (Degrees) N 40-34-30 W 87-41-14 EL.
GPS Reading (Decimal Deg.) N 40.57492 W 87.68722 EL.

*Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION™*;

Name: Larry Smith

Title: Consultant

Representing. CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor

City, State, Zip:

Jacksonville, Fl. 32202

Office Phone:

(904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address:

Larry _Smith@cgx.com

“*Project Manager information to be submitted by Roadway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.

Crossbuck Replacement

STATUS OF WORK:
Complete




ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)

PROGRESS X

COMPLETION |DATE: 4-5-07

PROJECT INFORMATION

Reporting Party: C8XT

Docket/Order #; Date: T06-0088; Oct. 25, 2006

Status Reports Due:

QOrdered Compietion Date: April 30, 2008

*Completion Report Due:

AAR/DOT#, Milepost: 3536758, OZA 104.29

Street, (in/near) City, County: 3650N, Rossville, Vermilion Co.

Railroad Company: CSXT
GPS Reading (Degrees) N 40-23-37 W 87-40-16 EL.
GPS Reading (Decimal Deg.) N 40.39374 W 87.67102 EL.

*Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form
PROJECT MANAGER INFORMATION"*:

Name: Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl. 32202

Office Phone: (904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address: Larry Smith@csx.com

**Project Manager information to be submitted by Readway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Include TEMPORARY STOP SIGNS, if required.
Crossbuck Replacement

Location of Crossbucks altered somewhat from standard due to utilities.
STATUS OF WORK:

Complete



ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)
PROGRESS X
COMPLETION [DATE: 4-5-07

PROJECT INFORMATION

Reparting Party: CSXT

Docket/Order #; Date: T06-0088; Oct. 25, 2006

Status Reports Due:

Ordered Completion Date: April 30, 2008

*Complstion Report Due:

AAR/DOT#, Milepost: 353684A, OZA 108.11

Street, {in/near) City, County: E 3330 North Road, Vermilion Co.

Railroad Company: CSXT

GPS Reading (Degrees) N 40-20-49 W 87-38-02 EL.
GPS Reading (Decimal Deg.) N 40.34694 W 87.63400 EL.

*Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION**:

Name: Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl. 32202

Office Phone: {904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address: Larry_Smith @csx.com

**Project Manager information to be submitted by Roadway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.
Crossbuck Replacement

STATUS OF WORK:
Complete


mailto:Smith@csx.com

ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)

PROGRESS X

COMPLETION |DATE: 4-5-07

PROJECT INFORMATION

Reporting Party: CSXT

Docket/Order #; Date: T06-0088; Oct. 25, 2006

Status Reports Due:

Ordered Completion Date: April 30, 2008

*Completion Report Due:

AAR/DQT#, Milepost: 353693Y, OZA 112.23

Street, (in/near) City, County: 2950N, Vermilion Co.

Railroad Company: CSXT

GPS Reading (Degrees) N 40-17-35 W 87-36-25 EL.
GPS Reading (Decimal Deg.) N 40.28318 W 87.60683 EL.

*Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION**:

Name:; Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl. 32202

Office Phone: {904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address: Larry Smith@csx.com

“*Project Manager information to be submitted by Roadway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.
Crossbuck Replacement

STATUS OF WORK:
Complete


mailto:Smith@csx.com

ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: {CHECK ONE)

PROGRESS X

COMPLETION |DATE: 4-5-07
PROJECT INFORMATION

Reporting Party: CSXT

Docket/Order #; Date:

T06-0088; Oct. 25, 2006

Status Reports Due:

Ordered Completion Date:

April 30, 2008

*Completion Report Due:

AAR/DOT#, Mitepost:

353694F, OZA 112.99

Street, (in/near) City, County:

2880 N. Road, Vermilion Co.

Railroad Company: CSXT
GPS Reading (Degrees) N 40-16-56 W 87-36-23 EL.
GPS Reading (Decimal Deg.) N 40.28223 W 87.60650 EL.

*Complation reports invalving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION**:

Name: Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl. 32202

Office Phone: {904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address:

Larry_Smith @csx.com

*Project Manager information to be submitted by Roadway Authority and Railway Cormpany

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.

Crossbuck Replacement

STATUS OF WORK:
Complete




ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)
PROGRESS X
COMPLETION [DATE: 4-5-07

PROJECT INFORMATION

Reporting Party: CSXT

Docket/Order #; Date: T06-0088; Qct. 25, 2006

Status Reports Due:

Ordered Completion Date: April 30, 2008

*Completion Report Due:

AAR/DQT#, Milepost: 353695M, OZA 113.49

Street, (in/near) City, County: Rd. 2820 N., Vermilion Co.

Railroad Company: CSXT

GPS Reading (Degrees) N 40-16-30 W 87-36-23 EL.
GPS Reading (Decimal Deg.} N 40.27498 W 87.60630 EL.

*Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION**:

Name: Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl. 32202

Office Phone: {904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address: Larry Smith@csx.com

“*Project Manager information to be submitted by Roadway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.
Crossbuck Replacement

STATUS OF WORK:
Completed


mailto:Smith@csx.com

ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)
PROGRESS X
COMPLETION [DATE: 4-5-07

PROJECT INFORMATION

Reporting Party: CS8XT

Docket/Order #; Date: T06-0088; Oct. 25, 2006

Status Heports Due:

Ordered Completion Date: April 30, 2008

*Completion Report Due:

AAR/DOT#, Milepost: 353699P, OZA 114.32

Street, (in/near) City, County: South St., Bismark, Vermilion Co.

Railroad Company: CSXT

GPS Reading (Degrees) N 40-15-46 W 87-36-22 EL.
GPS Reading (Decimal Deg.) N 40.26293 W 87.60606 EL.

*Completion reports involving changes to the railroad crossing must include an updated USDOT inventory Form

PROJECT MANAGER INFORMATION**:

Name:; Larty Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl. 32202

Office Phone: (904} 359-3174

Office Fax:

Cellular Phone:

E-Mail Address: Larry_Smith@csx.com

**Project Manager information to be submitted by Roadway Authotity and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.
Crossbuck Replacement

STATUS OF WORK:
Complete



ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)

PROGRESS X

COMPLETION [DATE: 4-5-07
PROJECT INFORMATION

Reporting Party: CSXT

Docket/Order #; Date:

T06-0088; Oct. 25, 2006

Status Reports Due:

Ordered Completion Date:

April 30, 2008

*Compietion Report Due:

AAR/DOT#, Milepost:

353705R, OZA 118.93

Street, (in/near) City, County:

Sunset Road, Danville, Vermilion Co.

Railroad Company: CSXT
GPS Reading (Degrees) N 40-11-50 W 87-36-54 EL.
GPS Reading (Decimal Deg.) N 40.19733 W 87.61508 EL.

*Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION**:

Name; Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fi. 32202

Office Phone: {904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address:

Larry_Smith@csx.com

*Project Manager information to be submitted by Roadway Authority and Raitway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
Describe improvements. Include TEMPORARY STOP SIGNS, if required.

Crossbuck Replacement

STATUS OF WORK:
Complete




ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

PROJECT STATUS REPORT

[ECrIYE])

APR 2 3 2007 &

Linois Commaice Cammissior,
RAIL CAFETY SECTION

TYPE: (CHECK ONE)

PROGRESS X

COMPLETION |DATE: 4-5-07 |
PROJECT INFORMATION

Reporting Party: CSXT

Docket/Order #; Date:

T06-0088; Oct. 25, 2006

Status Reports Due;

Qrdered Completion Date:

April 30, 2008

*Completion Report Due:

AAR/DOT#, Milepost:

543150H, QS0 2.91

Street, {in/near) City, County:

Daisy Lane, Danville, Vermilion Ca.

Railroad Company: CSXT
GPS Reading (Degrees) N 40-08-21 W 87-34-25 EL.
GPS Reading (Decimai Deg.) N 40.13926 W 87.57366 EL.

*Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form

PROJECT MANAGER INFORMATION**:

Name: Larry Smith

Title: Consultant

Representing: CSXT

Street Address: Engineering Dept., 500 Water St., 12th Floor
City, State, Zip: Jacksonville, Fl, 32202

Office Phone: (904) 359-3174

Office Fax:

Cellular Phone:

E-Mail Address:

Larry Smith@csx.com

“*Project Manager information to be submitted by Roadway Authority and Railway Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Include TEMPORARY STOP SIGNS, if required.

Crosshuck Replacement

STATUS OF WORK:
Complete



